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UTAH DEPARTMENT OF TRANSPORTATION
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PART ONE Rev. 11/17/16
Consultant Services Solicitation Overview
The Utah Department of Transportation is soliciting services identified in Part Three (Project Information

and Evaluation Criteria) of this document. Consultant Services will follow guidelines outlined in the
Consultant Services Manual of Instruction (MOI) and in this Solicitation.

Solicitation is defined as the document used by UDOT to obtain a Consultant’s Proposal.
Proposal is defined as a Consultant’s response to UDOT’s Solicitation.

1. Communication: Pursuant to Utah Code 63G-6a-1503(3), beginning the date that the solicitation is
issued until the selection of a Consultant has been made, Consultants may not contact or
communicate with any member or potential member of a Selection Team except through the
following official communication process:

Consultants may contact the UDOT Contract Administrator to schedule one-on-one appointments
for project or scope of work discussions with the UDOT Project Manager (PM) (and Local
Government Project Manager) regarding this Solicitation. Consultants may only communicate
through these official designated appointments. A date has been designated for appointments for
these discussions in the Selection Schedule outlined in Part Three (Project Information and
Evaluation Criteria). Consultants desiring to meet with the UDOT PM or any UDOT employee must
contact the UDOT Contract Administrator via email to request an appointment PRIOR to the
deadline identified in the Selection Schedule outlined in Part Three (Project Information and
Evaluation Criteria).

UDOT desires to make the most efficient use of resources for all parties involved with the
established communication process. The one-on-one meeting with UDOT should not be viewed as a
marketing tool and is not part of the Consultant Selection process.

Consultants may contact the UDOT Contract Administrator or other Consultant Services staff with
any questions.

2. Subscription to the UDOT Consultant Services Update Service: UDOT recommends Consultants
interested in this project subscribe to the UDOT Consultant Services Update Service on the UDOT
website.

If there are any changes affecting the Solicitation, notice will be sent out via an e-mail through the
update service.

3. Review of the Solicitation documents: Consultants are responsible for reviewing and
understanding the content and requirements of the Solicitation. Read and review each section
carefully to ensure proposals meet the outlined requirements. If the Consultant identifies any
mistake, error, or ambiguity in the Solicitation during the procurement process, it is the duty of the
Consultant to notify the Contract Administrator via email.
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Conflict of Interest: UDOT expects Consultants to act with integrity and professional ethics. When
there is a potential conflict of interest, Consultants are required to either not submit for the project
or disclose the potential conflict to the Consultant Services Manager prior to submitting a proposal.
The Consultant Services Manager will coordinate with the UDOT Conflict of Interest Review Team
for a determination by UDOT. For additional information, please reference the UDOT Consultant
Services Manual of Instruction (MOI). Additional Conflict of Interest requirements may be identified
in Part Three of this Solicitation.

Applicable Federal and State Regulations: The Consultant will conform to all applicable state and
federal regulations.

Conditions of Proposal: All costs related to the preparation of the Proposal and any related
activities such as interviews are the sole responsibility of the Consultant. UDOT assumes no liability
for any costs incurred by Consultants during the selection and contract negotiation process.

Contract Terms and Conditions: It is the Consultants’ responsibility to review and understand
UDOT’s Standard Terms and Conditions contained in the UDOT Contract Terms and Conditions.
These terms and conditions will apply to any contract resulting from this Solicitation.

Health Reform — Health Insurance Coverage in State Contracts Requirements: As required by UCA
72-6-107.5, effective March 17, 2016, UDOT will not enter into a contract of $2,000,000 or more
with a prime Consultant or $1,000,000 or more with a sub-Consultant without demonstration of
compliance regarding the offering of ”“Qualified Health Insurance Coverage” to their employees.
Prior to issuing a Notice to Proceed, the Consultant must demonstrate compliance with the
provisions of Administrative Rule R-916-5. A Consultant’s inability to adequately demonstrate
compliance may be grounds for determining a Proposal non-responsive and UDOT moving on to
negotiate with the new first-ranked responsive Consultant.

Debarment Certification: Federal regulations require certification by prospective participants
(including contractors, subcontractors, and principals) as to current history regarding debarment,
eligibility, indictments, convictions, or civil judgments. The selected Consultant will be required to
certify in accordance with contract Standard Terms and Conditions.

Right to Cancel or Reject: UDOT reserves the right to cancel the Solicitation at any time when it is in
UDOT's best interest. UDOT also reserves the right to accept or reject any or all Proposals submitted
in response to the Solicitation.

Required Personnel Qualification: The Consultant will be responsible to ensure all personnel
proposed are qualified through training, experience, and appropriate certification for the tasks
assigned and will have a working knowledge of UDOT standard practices.

Proposed Project Staff: The Consultant is expected to provide a Consultant Proposed Staffing Plan
for the project, as outlined in Part Three (Project Information and Evaluation Criteria). The plan
should state the certification and education levels of the individuals proposed for use on this
contract including sub-Consultants’ personnel. The plan must be included in the Proposal but will
not count against the maximum allowed pages.
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UDOT's requirement for listing current or former UDOT employees as personnel in a Proposal is as
follows:

1. If a Consultant lists a former UDOT employee on the Proposal who officially left UDOT
employment prior to the submission date of the Proposal, the Consultant will not be
disqualified.

2. If the Consultant lists someone who has not yet left UDOT employment, even if the
employee plans to retire or quit soon, the Consultant will be disqualified.

3. If a Consultant lists a former or current UDOT employee who was involved in the
development of the Solicitation for this project, the Consultant will be disqualified.

4. These requirements apply to prime and sub-Consultants.

13. Key Personnel: Key Personnel are those individuals specifically identified in the Proposal as being
set forth to effectively manage all aspects of the work in a quality, timely and efficient manner.
When Consultants list Key Personnel, the Consultant is agreeing to make the personnel available to
complete work on the contract at whatever level the project requires.

14. Audits: Prior to final contract award, an audit may be conducted by UDOT of the selected
Consultant. This audit will be for the purpose of ensuring the selected Consultant is financially
capable of performing the contract, the cost information and prices quoted are reasonable, and the
selected Consultant has adequate accounting practices to ensure accurate tracking of contract costs.
UDOT reserves the right to inspect Consultant records associated with this project, including
financial records, as deemed necessary during the term of the contract.

Prior to final acceptance of the contract work, UDOT may conduct a closing audit of the Consultant.
This closeout audit will be performed upon completion of the contract to verify the accuracy of all
billings and compliance with the contract provisions.

In the event that a proposing Consultant has failed to pay UDOT monies due to UDOT for over
payment on past projects, UDOT has the right to reject and/or disqualify the Consultant’s Proposal.
Disqualification will be based on audit findings, determinations, and recommendations made by the
UDOT Fiscal Audit Division.

15. Work site Safety: Utah Code 63G-6a-403 states UDOT may request the Consultant submitting a
Proposal to provide information about the Consultant's work site safety program, including any
requirement that the person imposes on sub consultants for a work site safety program and any
other pertinent information.

16. Disposition of Proposals: Proposals and their content become the property of UDOT and are
treated as non-public records until the Contract has been executed by all necessary officials of the
Consultant and UDOT. The Proposal of the successful Consultant will be open to public inspection
for a period of one year after the Contract has been executed.

17. Consultant Debriefing: As part of the Proposal evaluation, UDOT may provide constructive criticism
of the Proposals submitted for this project.
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Debriefing information may consist of scores of the first-ranked Consultant’s proposal/interview and
the scores, strengths and weaknesses of the Consultant’s own proposal/interview.

The proposal and strengths identified in the selected Consultant’s proposal/interview will be
available for review in-person at the Consultant Services division, for a period of one year after the
Contract has been executed.

Consultants may contact the Contract Administrator for a formal debriefing.

Notice to Proceed (NTP): NTP will be issued by Consultant Services division after contract
execution. Authorization to begin work from any other source is invalid and will result in non-
payment for services provided prior to authorized notification to begin work.

Change in Key Personnel During Negotiations or after Notice to Proceed (NTP): If after entering
negotiations with the first-ranked Consultant, the Consultant is unable to provide the Key Personnel
(prime or sub-Consultant) identified in the Proposal at the levels determined necessary for the
project by the PM, the Consultant will be required to notify the PM and the Consultant Services
Contract Administrator. The Consultant will then be offered the opportunity to propose a revised
Project Team. The UDOT Selection Team will review the revised Project Team to determine if it is
equal to or better than the originally proposed team. If UDOT determines the revised Team is equal
to or better than the originally proposed team, negotiations will continue. If UDOT determines the
revised team is not equal to or better than the originally proposed team, negotiations will be
discontinued and UDOT will move on to the second-ranked Consultant. If the change in Key
Personnel is after NTP and UDOT does not approve the change, UDOT reserves the right to cancel
the contract and/or reflect the change on the Consultant Project Evaluation.

Protests: All protests with respect to this Solicitation must be in writing, and will follow the
requirements in Utah Code Sections §63G-6a-1602 et seq. Deliver a copy of any protest to:

Executive Director

Utah Department of Transportation
4501 South 2700 West, 1% Floor

P O Box 141245

Salt Lake City, UT 84114-1245

Any protest not set forth in writing within the time limits specified in §63G-6a-1602 is null and void
and will not be considered.

Insurance Certificates: The Consultant is required to provide UDOT with Certificates of Insurance
meeting the current guidelines. Current insurance requirements can be found within the Consultant
Services Manual of Instructions (MOI).

Required Completion and Acceptance Criteria: Progress payments will be made for work in
progress. Final invoice payment will be made after: all of the work has been completed; the final
estimate, project records, and documentation have been received and accepted by UDOT as
accurate and complete; and a Consultant Evaluation has been performed..
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23. Government Records Access and Management Act (GRAMA): UDOT will maintain a nonpublic
process for the duration of this Solicitation. Pursuant to Subsection §63G-2-305(6) of the GRAMA,
all records related to this Solicitation, including, but not limited to Proposals, evaluation, and
selection procedures, and any records created during the evaluation and selection process will
remain nonpublic records until the Contract has been executed by all necessary officials of the
Consultant and UDOT. The GRAMA, Utah Code Ann., §63G-2-101 et seq., provides in part that
certain records are protected if properly classified.

24. For Construction Engineering Management Contracts: Effective October 31, 2016, UDOT has
revised the certification requirements during the Solicitation phase. Proof of certifications is not
required at this stage and the Consultant will be required to self-certify as per the Contract Terms
and Conditions.
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PART TWO Rev. 11/17/16

Solicitation Method and Requirements
Streamlined Solicitation

Solicitation: This Solicitation follows the Streamlined Solicitation processes and procedures
outlined herein.

UDOT Consultant Services staff facilitates Selection Teams through the ranking and selection of
Consultants to provide engineering services for transportation related projects. Consultant
selection is a Qualification-Based Selection (QBS) process, where the primary factor in selection
is the qualification-based criteria outlined by the Selection Team in Part Three (Project
Information and Evaluation Criteria), rather than the cost of engineering services. Cost is a
secondary factor after a Consultant is selected and the contract negotiation process begins.

Proposal Deadline: Submit one (1) electronic PDF file of the Proposal by email to
cssog@utah.gov prior to 11:00 AM on the submission date identified in the Selection Schedule

in Part Three (Project Information and Evaluation Criteria). Proposals will not be accepted after
the 11:00 AM deadline.

Qualification Based Selection: This is a Qualifications Based Selection (QBS) process based on
United States Code (USC) Title 40, Chapter 11, Sections 1101 — 1104 (Selection of Architects and
Engineers, otherwise known as The Brooks Act). Consultant fees are not a factor in the ranking
of Consultants to provide the requested services.

Consultant Fee Discussion: Consultant fees are not a factor in the selection ranking of a
Consultant to provide services. All price/cost related items which include, but are not limited to
past, present or future fees associated with Consultant contracts, direct salaries / wage rates,
indirect cost rates, and other direct costs are prohibited from being used in Proposals.
Consultant fee discussions are not allowed. Do not include any reference to Consultant fees
(past, present, or future) in the Proposal.

Financial Screening: UDOT requires Consultants to be financially screened at the appropriate
level for this Solicitation. The time it takes a Consultant to complete the Financial Screening
process varies and therefore UDOT encourages Consultants to submit their Financial Screening

Application and Questionnaire as soon as possible.

Consultants may obtain the Financial Screening Application and Questionnaire from the UDOT
website. For questions, contact the Consultant Services Financial Screener at (801)965-4138. A
Consultant’s Financial Screening status is effective for the period of one year from the time the
Consultant is approved.
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6. Guidelines for Preparing Streamlined Proposals: These guidelines were developed to

standardize the preparation of a Proposal by Consultants for engineering services on a UDOT

project. Submitting a Proposal is the beginning of the selection process and is used as the basis

for selecting or for short-listing Consultants. The purposes of the guidelines are to ensure

consistency in format and content in the Proposals prepared by Consultants and submitted to
UDOT. It is highly recommended that Proposals are written and presented to UDOT in a clear
and concise format which will not distract from the content of the material presented.

The following table outlines the Proposal instructions and guidelines. Any penalty or

disqualification actions are clearly identified in the table. Violations that do not result in a

penalty or a disqualification action may still affect the Consultant’s overall Proposal score as part

of the evaluation process.

Proposal Instructions and Guidelines

Violation Penalty or

Instructi D ipti fR i t . epe as
nstruction escription of Requiremen Disqualification
- Provide only the allowable number of pages as identified in Part Additional pages will
Page Limits . . . o
Three (Project Information and Evaluation Criteria) be removed
. o e g P iolating si
. Provide only the allowable page sizes identified in Part Three aggs viota |ng.5|ze
Page Sizes . . . o requirement will be
(Project Information and Evaluation Criteria)
removed
. ) . If additional
Provide a copy of the Consultant Proposed Staffing Plan with no . addl |f)na.
Consultant Proposed additional information beyond that which is required, as information is
Staffing Plan y 9 ’ provided, the Staffing

identified on the sample form

Plan will be removed

Provide one-inch (1”) margins throughout the Proposal;

Margins Consultant Name/Logo and Page Headers/Footers may be within Guideline
the margins
Font and Line Spacing | Use a 10-point [or greater] Arial or Times New Roman font Guideline
Do NOT send Proposals directly or indirectly to any known or
E-mail presumed Solicitation Selection Team members or other UDOT Guideline
personnel outside of the prescribed UDOT email address
PDF Submission Send Proposals via e-mail in PDF format Guideline

Proposal Deadline

Send Proposals to cssog@utah.gov prior to the 11:00 AM
deadline on the date identified in Part Three (Project
Information and Evaluation Criteria)

Disqualification

Interviews

If interviews are required, attend the date and time instructed by
Consultant Services

Disqualification
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Fee Discussion

Submit a Proposal without any reference to Consultant fees on
this project or any past, present or future project

Provide a complete Cover page, including a signed, verbatim

Cover Page Acknowledgement as identified in Part Three (Project Disqualification

Information and Evaluation Criteria)

Provide a team that does not include any current UDOT

UDOT Staff employees or former UDOT employees who were involved in the Disqualification

development of this Solicitation

Complete the UDOT financial screening process at the

Financial Screening appropriate level, identified in Part Three (Project Information Disqualification

and Evaluation Criteria)

UDOT Right: UDOT reserves the right to disqualify a Proposal when the intent of the Solicitation
process is violated. UDOT Consultant Services staff may utilize the provision of Utah
Procurement Code 63G-6a-114 to determine an error is immaterial.

Selection Team: The Selection Team members will receive copies of each responsive Proposal
submitted. They will review and score the Proposals individually based on the evaluation criteria
identified in Part Three (Project Information and Evaluation Criteria) and submit their scores and
comments to the Contract Administrator. The Contract Administrator will tally and compile the
scores and comments.

The Selection Team will then meet to discuss the Proposals and comments from individual
Selection Team members and determine whether interviews are necessary or whether the
selection may be made based on the averaged scores from the Proposals. Final Proposal score
results are the average of voting Selection Team members’ scores.

Most Streamlined Solicitation selections will be based on the Proposal scores. However, if the
Selection Team determines it is necessary to conduct interviews in order to make a selection,
the Selection Team will develop the format of the interviews and provide instructions on the
interview format to each Consultant invited to participate.

Selection Interviews: The Streamlined Solicitation is intended to reduce the level of effort
required to compete for and administrate the selection process. Interviews will take place in the
event the first place ranking is a tied score for two or more Consultants, or other extenuating
circumstances. If the Selection Team determines interviews are necessary, examples of project-
specific topics may include such issues for discussion as:

e Understanding of the Work

e Approach to the Project

e Schedule Control

e Management of Project
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4. Selecting By Consent (SBC): The SBC process is a scoring process that aids the Selection Team in
developing final ranking through a collaborative process. In this process each segment and
question of the interview is weighted in advance during the Selection Team Meeting. After the
interviews are conducted, the Selection Team scores each segment and question by “consent”.

Consent is defined as the willingness of all Selection Team members to accept a decision reached

by a collaborative process.

5. Qualitative Assessment Guidelines: Throughout the scoring process (for Proposals and
interviews) the Selection Team will use the following Qualitative Assessment Guidelines when

scoring. These guidelines are used to help ensure consistency in scoring.

Qualitative Assessment Guidelines

The Proposer demonstrates a complete understanding of the subject and
qualifications that significantly exceed expectations and the stated requirements of
this project. Proposal contains many strengths and few minor weaknesses, if any.

The Proposer demonstrates a strong understanding of the subject and qualifications
that exceed expectations and the stated requirements of this project. Weaknesses, if
any, are minor. Proposal contains strengths that outweigh the weaknesses.

The Proposer demonstrates a general understanding of the project and qualifications
that meet expectations and the stated requirements of this project. Weaknesses are
minor. Proposal contains weaknesses that are offset by the strengths.

The Proposal raises questions about the Proposer's ability to successfully complete
the work. The Proposer demonstrates a vague understanding of the project and
qualifications containing significant weaknesses/deficiencies regarding expectations
and the stated requirements of this project. Proposal contains weaknesses that are
not offset by the strengths.

The Proposal is unacceptable. The Proposal fails to meet expectations and the stated
requirements of this project. Weaknesses and deficiencies are so major and/or
extensive that major revision(s) to the Proposal would be required to make it
acceptable. Proposal contains many weaknesses and only minor strengths, if any.
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PART THREE Rev. 11/15/16

Project Information & Evaluation Criteria
Streamlined Solicitation

Project Information

Project Number F-0151(77)2

Project Name SR-151; 10600 S.: Redwood Road to S. Jordan Gateway
PIN Number 13585

Requested Services Construction Engineering Management

Source of Funding Federal

Contact Information

UDOT Contract Administrator Leslie Peterson
UDOT Consultant Services
Box 148490
4501 South 2700 West
Salt Lake City, Utah 84129-5998
Ipeterson@utah.gov

(801) 965-4183

UDOT Project Management Peter Tang

Project Manager

Utah Department of Transportation

Region Two
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Consultant Selection Schedule

Date Action

Posting of Streamlined Solicitation on UDOT Consultant Services Project

Thursday, December 08, 2016 Advertisement website

Friday, December 16, 2016 Deadline to request a one-on-one discussion meeting

Tuesday, December 20, 2016 | Appointments to discuss the project

Monday, January 09, 2017 Proposals are due electronically by 11:00 AM.

Monday, January 23, 2017 Selection Team Meeting

Wednesday, February 01,

2017 Consultant Selection Interviews

Wednesday, February 01,

2017 Consultant Selection

Monday, February 06, 2017 Pre-Negotiation Meeting with Selected Consultant

Contract Goals:

Consultant will provide a Resident Engineer and team to perform work on behalf of UDOT
Construction and deliver the project within scope, schedule and budget. Consultant will provide
staffing to handle project documentation, contract administration, materials testing and inspection.

Scope of Work:

BACKGROUND:

This is a Federal fund project. The project is to widen 10600 South from the current 4 lanes
configuration to 6 lanes, from Redwood Road to South Jordan Gateway. It is anticipated all the
construction activity will begin in May of 2017 and complete by December of 2017.

UDOT Region 2 is seeking a consultant to perform the construction engineering management for this
project. UDOT has prepared a Streamlined Solicitaionon for consultant firms interested in performing
the construction engineering for this project. Consultant selected must demonstrate expertise and
experience in UDOT process and construction engineering/management.

All work and project documentation must conform to UDOT standards and requirements. The
Consultant will act as Resident Engineer and will confer with the Construction Contractor on behalf of
the Utah Department of Transportation in accordance with the Department’s current requirements
during the construction of this project. The Consultant will provide control over the project as described
in the current “Utah Department of Transportation Construction Manual of Instruction”,
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The Consultant will have administrative responsibility and authority to enforce all contract provisions,
specifications and plans and perform inspection and Materials testing for The Utah Department of
Transportation as required by UDOT Construction policy and procedures.

The Consultant will check and approve all Contractor subcontract agreements, submissions, prepare and
justify change orders, process claims, keep contract time, verify DBE/EEO compliance prepare
overrun/underrun statements, provide informal meetings for claims, prepare claims and provide
complete and accurate documentation using state and federal forms and procedures, and provide
direction and orders to the Contractor in writing. The Consultant will obtain UDOT approval prior to
work for all change orders and/or cost overruns.

Special considerations: Consultants should note the following special considerations and concerns
relative to this widening project:

a) Public / City Coordination: Traffic control, project coordination, and current public/business
notifications are critical elements to the success of this project. Contractor and Construction

Engineering Consultant will have regular coordination meetings and invite UDOT, Public
Involvement Coordinator, and the City of South Jordan staff to attend. These meetings will
include an update to project schedules and provide information needed for public notifications.

b) Business Coordination and Access: Businesses within the project area will need to be

coordinated with and provide access throughout the duration of the project.

¢) Project Coordination: In addition to the work completed by the project contractor, Questar Gas,
Rocky Mountain Power, Zayo, Comcast, and Century Link Communications could all have

relocation projects inside the work zone. Project and traffic coordination between the projects
will be crucial to the success of the construction phase.

d) Traffic Control/Contractor Safety: Because of the high volume of traffic and associated vehicular
user costs along this section 10600 south, the contractor will be required to minimize traffic

restriction.

SCOPE OF WORK
A. PERSONNEL

A Licensed Professional Engineer who has experience with state and federal-aid Construction
Engineering oversight and compliance must lead the Consultant Construction Engineering
Management Team (CEM). The CEM team members will be experienced or have professional
certification in their area of oversight responsibility (surveying, inspection, material testing, and
project accounting).

RESPONSIBILITY: Resident Engineer, CEM Team
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WORK ACCEPTANCE

Perform all work under this Contract in accordance with the Standards, Specification, Manuals
of Instruction, and Policies and Procedures established by UDOT.

RESPONSIBILITY: Resident Engineer, CEM Team

C.

GENERAL WORK TASKS

Consultant shall provide full construction inspection and engineering services in compliance with
UDOT requirements, UDOT Construction Manual of Instruction (2012).

Task 1 - Preconstruction Meeting

Description:

a)

b)

c)

CEM personnel will review and be knowledgeable of all construction documents including plans,
specifications, utility agreements, environmental reports, etc.

Coordinate and conduct pre-construction conference prior to contractor mobilization to site.
Invite appropriate participants including Contractor, subcontractors, UDOT Project Manager,
UDOT District Engineer, UDOT Region Materials Engineer, UDOT Region Contracts Specialist,
UDOT Construction Oversight Engineer, Project Public Involvement Coordinator, South Jordan
City officials, and Utility company representatives.

Develop the preconstruction meeting agenda, and keep and distribute digital copies of minutes
or review and concurrence from participants.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 2 - Inspection

Description: Inspection activities include documenting and ensuring compliance with contract
requirements as directed in the UDOT Construction Manual of Instruction. The inspector(s) will study
the plans and specifications and be fully conversant with all the details of the work completed on this
project. The CEM Team will:

a)

b)

c)

d)

Provide current, thorough and completed documentation. A qualified inspector will be onsite
during all construction activities and will actively inspect all of the Contractor’s work.

Verify lines and grades meet the plan lines and grades within allowable limits specified.

The CEM Resident Engineer will maintain inspection records of contractor activities and will
measure and document pay quantities.

Prepare progress and final payments in the format provided by UDOT. Payment will be made in
accordance with contract documents and specifications.

The CEM Team will be liable for negligent or fraudulent action or inaction or negligent direction
resulting in a claim. Documentation of all direction of orders to the Contractor shall be in
writing.
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f) Generate signed, complete, daily inspection reports.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 3 - Construction Engineering Management
Description:
a) CEM Team will provide services of qualified and experienced Construction Engineer(s) to

oversee construction activities and to interface with UDOT personnel.
b) CEM Team will ensure record maintenance in accordance with UDOT standards and protocols.

c¢) CEM Team will document and obtain approvals for any contract time suspensions or extensions
in writing.

d) CEM Team will verify Contractor’s compliance with approved environmental document.
e) CEM Team will take an active role in the monitoring of safety conditions at the work site.
f) Provide copies of project phasing plans and CPM schedule to UDOT.

g) The CEM Team will document and UDOT will approve any contract time suspensions or
scheduling changes. All change orders are to be prepared and executed according to UDOT
Policy & Procedures, Specifications, using the guidelines of the UDOT Construction Manual of
Instruction.

h) Maintain business accesses and insure required notifications occur.

i) The CEM Team will verify the Contractor’s construction surveying, staking, and calculations
essential to complete and properly control the entire work.

j)  CEM Team is responsible for overseeing the survey and control of the work and for directing
correction of contractor errors whenever they occur.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 4 - Traffic Control & Safety
Description:
a) The CEM Team will protect the safety of workers and the traveling public by assuring the

Contractor’s traffic control follows UDOT policies. The CEM Team will assure the Contractor:
adheres to all safety and health laws and ordinances; obtains any necessary permits. The CEM
Team will handle and forward complaints concerning the project to the Public Involvement
Coordinator.

b) The Contractor’s traffic control plans and changes to these plans must be submitted and
approved by the CEM Team and UDOT’s Project Manager/Construction Oversight Engineer. The
CEM Team shall provide a qualified, Utah-licensed professional engineer to perform reviews of
the Contractor’s traffic control plans. This engineer must have valuable related experience and
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adequate knowledge of construction traffic control practices, construction work zone traffic
safety, the MUTCD, and UDOT traffic control standards. This person can have other
responsibilities under the contract.

The CEM Team will make sure that the Contractors Accident Prevention Plan meets all
requirements in the contract including but not limited to OSHA regulations and UDOT
requirements.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 5 - Materials Quality Acceptance

Description: CEM Team will provide all materials, equipment and labor necessary to complete field,
laboratory testing, and reporting of materials for this construction project.

a)

b)

An individual who has experience with state and federal-aid oversight and compliance will lead
the CEM Materials Testing Team. Major items of work include but are not limited to testing for
sub-grade compaction, granular borrow, untreated base course, hot mix asphalt (HMA),
Portland cement concrete, precast concrete structures, and structural concrete.

The testing methods and frequency will be in accordance with the Materials Minimum Sampling
and Testing Manual (contained in the project’s UDOT CSI Standard Specifications) using UDOT
format. The laboratory must be AASHTO accredited and UDOT qualified (AMRL certified) and all
personnel must be WATQC certified for the tests performed. All testing must meet and be
accordance to applicable UDOT and AASHTO procedures.

c)The CEM Team will work closely with the Contractor to ensure materials testing oversight is

d)

coordinated and completed in a timely manner. The CEM Team Resident Engineer will direct the
work, with oversight by the UDOT Construction Oversight Engineer. The CEM Team will provide
test results to the UDOT Construction Oversight Engineer within 24 to 48 hours of placement,
with time dependent upon the material requirements. The CEM Team will prepare and provide
documentation associated with a given item including calculations for pay reductions and
incentives/disincentives.

No material shall be incorporated in the project, or paid for, without certification or testing that
assures materials meet UDOT specifications. The CEM Team will collect material Certificates of
Compliance and assure adequate materials certificates are collected for materials placed.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 6 - Project Documentation

Description:
a) CEM Team will provide accurate and complete project filing and documentation record for the

project. This includes, but is not limited to:

e Diary records compiled by Inspector(s) and Construction Engineer(s) bound in field books.
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o Weekly progress reports (submitted to city in coordination meetings.)
e Progress payments

e Change orders,

e Materials Testing Results

e Final payment documentation

e Ftc.

b) Documentation will be in accordance to UDOT Policy and Procedures, and Manuals of
Instruction. Forms and guidelines are contained in UDOT Construction Manual of Instruction.

c) CEM Team will keep all notations in black ink in diaries for survey checks and pay quantities,
documented daily in iPAQ’s or computers in UDOT’s PDBS system. Documentation of pay
guantities will include measurements and initials for payment in PDBS daily.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 7 - Project Accounting
Description:
a) CEM Team must have UDOT Project Account training and PDBS training and must have

compatible computer equipment and software programs.

b) CEM Team must stay current in documenting pay quantities and will provide concurrent
submittal of monthly estimates to UDOT and the Contractor for review and acceptance of paid
guantities before payment.

c) The CEM Team will obtain UDOT approval, prior to work for all change orders and/or
anticipated cost overruns. It is the CEM Team’s responsibility to keep UDOT Project Manager
informed of project overruns. Only overruns/change orders will be approved if within the
original scope of work.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 8 - Project Meetings
Description:
a) CEM Team will hold weekly coordination meetings with the Contractor, and update the

schedule for the following week’s work. The CEM Team will establish survey, material
testing, utility inspection and traffic control coordination in advance. The CEM Team should
take minutes of the meeting for distribution. The CEM Team will invite UDOT, South Jordan,
the project Public Involvement Coordinator, and utility company representatives to all
Project meetings.
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b) CEM Team will set up other meetings as needed to resolve specific project concerns or to
provide information to project stakeholders. The CEM Team will utilize these meetings to
present and discuss project scheduling, traffic control, business access, emergency services
access, and other related issues.

c) The CEM Team will provide UDOT project staff with updated project scheduling and phasing
information in adequate detail for immediate inclusion into public information programs
(emails, fliers, web page updates, etc.).

RESPONSIBILITY: Resident Engineer, CEM Team

Task 9 - Utilities
Description:
a) The CEM Team will administer the coordination and relocation of utilities in accordance with

the requirements of the 2012 UDOT Construction Manual of Instruction. This coordination will
include inviting the utility companies to the preconstruction conference, and if applicable,
being familiar with the required utility facility relocation plans and the terms of the
corresponding Utility Reimbursement Agreements. Maintain separate files for the individual
utility companies.

b) The CEM Team will inspect work performed by the utility companies for compliance with the
individual agreements with South Jordan and the Utah Administrative Rule R930-7. For those
companies whose relocation costs require reimbursement by UDOT, the CEM Team will
maintain daily Force Account Records of work performed by the utility companies. Monitor and
document utility relocation schedules and progress to allow evaluation and determination of
impacts to the project schedule.

c) Inspect, test, accept and document for payment utility installation or relocation work
performed by the Contractor as required by the project specifications.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 9 - DBE/WBE and Labor Compliance:

Description: The Construction Engineer will administer all federal DBE and Labor Compliance in the
Construction Contract and assure compliance. The CEM Team is responsible for all reviews of required
FHWA/UDOT forms before submitting them to the Region Contracts Specialist.

RESPONSIBILITY: Resident Engineer, CEM Team

Task 9 - Project Closeout
Description:
a) Upon substantial completion of the project, the CEM Team will conduct, coordinate and notify

in writing all interested parties to attend a final inspection. The attendees will include West
Jordan, the UDOT Project Manager, the Contractor, Subcontractors, FHWA and affected Utilities.
The CEM Team will provide minutes of the Final Inspection to all attendees.
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b) Before the final inspection, the CEM Team will generation a punch list, and the CEM Team and
the Contractor will agree on the time needed to complete the punch list. Upon completion of all
punch list items the CEM Team, in agreement with UDOT, will accept the construction as
complete.

¢)Within 30 days of 100% completion in the field, including the punch list items, the CEM Team will
provide final project documentation as required by UDOT for final acceptance of the project.

d) CEM Team will collect Contractor maintained data and as-built drawings and will complete a

hard copy of the as-built plans.
e) A Post Construction Conference is required.
f) The CEM Team will close out the project in the required 30, 60, 90, 120 day milestones.

RESPONSIBILITY: Resident Engineer, CEM Team
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1. Contract Completion: Approximately 12 months from Notice to Proceed.

2. Required Percentage of Work for Prime Consultant: The Consultant must perform work valued at
not less than 60% of the total work, excluding specialized services, with its own staff. Specialized
services are those services or items that are not usually furnished by a Consultant performing the
particular type of service requested in the outlined Scope of Work.

3. Financial Screening: Consultants are required to have an independent audit by a CPA for this
Solicitation. Inability to complete the financial screening process will disqualify the Consultant’s
Proposal, unless the delay is due to problems or delays by UDOT. The selected Consultant must
complete the financial screening process within 2 weeks after selection.

4. Conflict of Interest:
For Preconstruction and Construction Engineering Services: UDOT has determined there is an
appearance of a Conflict of Interest when a Consultant performs both design and construction
engineering management on the same project. Refer to Section 4: Conflict of Interest of the
Consultant Services MOI for specifics.

5. Proposal Organization:

Technical PDF
e Cover Page
e Project Team
o Capability of the Firm(s)
e Approach to the Project
e Consultant Proposed Staffing Plan
e Form BC (Business Confidentiality), if applicable

6. Proposal Section Requirements:

Cover Page: The Cover Page is one page. It may be on the Prime Consultant’s letterhead and will
consist of the following with no additional information:
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Cover Page

Date

PIN No., Project Name and Description

Prime Consultant

Prime Consultant’s Federal ID#

Sub-Consultants (if any)

Primary Contact

Primary Contact Name (Prime)

Address

City, State, Zip

Email

Office Phone

Cell Phone

Secondary Contact

Secondary Contact Name (Prime)

Address

City, State, Zip

Email

Office Phone

Cell Phone

Acknowledgement

I understand the acceptance and completion criteria, submittal, financial screening requirements, contract
selection types and contract caps. My firm will comply with all state and federal contracting requirements
applicable to the project. | understand UDOT policies, procedures and processes may change during the
duration of the project and will comply with any changes required by UDOT. | have fully and accurately
disclosed any debarment, license issues, and/or investigations being performed by any governmental
entity. Employees listed on the staffing plan are current bona fide employees of the Consultant.

As authorized to sign for my organization, | certify the content of this proposal to be true, accurate and all
matters fully disclosed as requested in the Solicitation. | understand any misrepresentations or failure to
disclose matters in the proposal is immediate grounds for disqualification.

Signature

Name

Title
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The information is not required to be in this exact format, as long as each item of requested
information is presented, with no additional information. Proposals will be considered non-
responsive and will be disqualified if the Cover Page is not attached to the Proposal; if the
Acknowledgement is not included on the Cover Page; and/or if there is additional information
included on the Cover Page.

No evaluation points are assigned to this section and the Cover Page will not count as one of the
allowed pages.

Project Team: The Selection Team will evaluate how well the qualifications and experience of the proposed
project team members relate to the specific project. The Selection Team will score Proposals based upon the

following criteria:

% of Section
Total Project Team Section Criteria
Project Team organizational charts including sub-Consultants (see sample Project Team
20 Organizational Chart available on the UDOT website). Identify Consultants and individuals
that will be providing key services on the project (including all technical expertise necessary
to perform the outlined Scope of Work.
Describe the qualifications, experience, and availability of Key Personnel on your proposed
50 project team, including CEM and lab certifications. Correlate the qualifications and past
experience with the Contract Goals and the outlined Scope of Work.
Provide a table of projects completed by team members during the last ten years. The table
headings should include the following items. (See sample Project Related Experience Chart
available on the UDOT website). Columns may be combined in order to consolidate
information.
- Name of Project Manager / Team member(s)
- Year
30 — Type of Project
- Project Name
- Project Location
- Project Description
- Services Performed / Specific Project Role
- Client
— Reference Contact and Telephone Number
50 Maximum points available for this section of the Proposal (out of 100).
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Capability of the Firm(s): The Selection Team will evaluate the Firm(s) capability to perform the work. The

Selection Team will score Proposals based upon the following criteria:

% of Section
Total

Capability of the Firm(s) Section Criteria

30

Describe your project team firms’ capability, experience and unique qualifications to
perform the specific type of work identified in the Scope of Work.

Describe your project team firms’ internal quality and cost control procedures.

15

Discuss the logistics relating to how the project team firms’ will provide the services
requested.

40

Choose a similar project identified in the Project Team section and discuss in detail what
your project team firms’ did to make that project a success.

10

For CEM projects - Provide Project Closeout Tables (See example Project Closeout Table
available on the UDOT website): An efficient project closeout process is critical to the
success of construction engineering management services. Include tables regarding your
most recent project closeouts (up to five) where your project team was directly involved in
the closeout process. For each project indicate the substantial completion date, physical
completion date, contract completion date, the date the package was submitted to the
Region Contract Specialist (RCS) and the date the package was submitted to Central
Construction. For UDOT projects, include the actual processing times (number of days) in a
separate table, as recorded in PDBS, for the contractor, RE, and RCS. No additional
information is allowed in the tables.

30

Maximum points available for this section of the Proposal (out of 100).

Approach to the Project: The Selection Team will evaluate how well you have planned a basic course of

action, what alternatives and/or preliminary approaches are proposed, and what provisions are identified for
dealing with potential impacts. The Selection Team will score Proposals based upon the following criteria:

% of Section

Approach to the Project Section Criteria

Total

20 Describe the course of action proposed to meet the Contract Goals and Scope of Work. Be
realistic, clear and concise.

20 Describe how you will provide sufficient staff to meet the Contractors schedule (ie: night
shift, weekend, etc.).

25 Discuss your approach to partnering and issue resolution management.

35 Identify risks, challenges, conflicts and potential mitigation.

20 Maximum points available for this section of the Proposal (out of 100).

A maximum total of 100 points is available for the Technical Proposal.
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7. Consultant Proposed Staffing Plan: The Consultant is expected to provide a Consultant Proposed
Staffing Plan. Consultants are not required to use this example form, as long as all necessary
information is included. The Staffing Plan must identify the certification and education levels of the
individuals proposed for use on the contract, including sub-Consultants’ personnel. When
Consultants list personnel on the Proposed Staffing Plan, the Consultant is agreeing to make the
personnel available to complete the services in the contract at whatever level the project requires.

The Consultant Proposed Staffing Plan must be included in the Proposal, but will not count as one of
the allowed pages. No other information is allowed on these pages. If additional information is
provided, the Staffing Plan will be removed. No evaluation points are assigned to this section.

8. Claim of Business Confidentiality: The GRAMA, Utah Code Ann., §63G-2-101 et seq., provides in
part that certain records are protected if properly classified. Consultants are responsible for
determining which information, if any, they wish to be protected under a Claim of Business
Confidentiality, and are responsible for taking appropriate action to do so. An entire Proposal may
not be protected under a Claim of Business Confidentiality. To protect information under a Claim of
Business Confidentiality, the Consultant must, at the time the information is provided to UDOT,
include a Form BC - Claim of Business Confidentiality. It is the responsibility of the Consultant to
complete Form BC in accordance with Subsection §63G-2-309 and submit to UDOT as an attachment
to the Proposal. If nothing in the Proposal is being protected under a Claim of Business
Confidentiality, a Form BC is not required.

9. Four (4) Page Maximum: Pages exceeding the maximum limit will be removed from the Proposal
prior to distribution to the Selection Team. The Cover Page, Consultant Proposed Staffing Plan and
Form BC (if applicable) do not count towards the page maximum.

A page is defined as a single-sided 8.5" x 11" sized page that contains text, pictures, tables, graphs,
charts, plan sheets, or any other graphics.

Do not include a reference or link to additional information. If Proposals contain references or links,
UDOT Consultant Services will remove them from the Proposal.

10. UDOT Reference Items:

e UDOT CADD use and information is available on-line from the UDOT web site at
www.udot.utah.gov/go/ETS.

e UDOT Construction Manual of Instruction is available online at the UDOT Web site
www.udot.utah.gov/go/Manuals.

e UDOT Consultant Services Manual of Instruction is available on-line at the UDOT Web site
www.udot.utah.gov/go/CSManuals.

e UDOT Drainage Manual of Instruction is available on-line from the UDOT web site at
www.udot.utah.gov/go/Manuals.
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UDOT Environmental Process Manual of Instruction is available on-line from the UDOT web site
at www.udot.utah.gov/go/Manuals.

Other UDOT manuals are available on-line from the UDOT web site at
www.udot.utah.gov/go/Manuals.

UDOT Project Delivery Networks is available on-line from the UDOT web site at
www.udot.utah.gov/go/ProjectManagement.

UDOT ProjectWise use and information is available on-line from the UDOT web site at
www.udot.utah.gov/go/ETS.

UDOT Reference Material is available on-line from the UDOT Web site at
www.udot.utah.gov/go/StandardsReferences.

UDOT Right of Way Design and Operations Manuals are available on-line from the UDOT Web
site at www.udot.utah.gov/go/Manuals.

UDOT Roadway Design Manual of Instruction is available on-line from the UDOT web site at
www.udot.utah.gov/go/Manuals.

UDOT Standards are available on-line from the UDOT Web site at
www.udot.utah.gov/go/2012Standards.

UDOT 2016 Strategic Direction & Performance Measures are available on-line from the UDOT
web site at www.udot.utah.gov/go/StrategicDirection.

UDOT Structures Design and Detailing Manual and the Bridge Management Manual are available
on-line from the UDOT web site at www.udot.utah.gov/go/STRManuals).

UDOT Traffic and Safety Highway Sign Policies and Manuals are available on-line from the UDOT
web site at www.udot.utah.gov/go/HighwaySignPolicy.

State of Utah Web Standards and Guidelines are available on-line from the web site at
http://www.utahta.wikispaces.net/Application+Architecture.
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